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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-1MP-8-11.7/12.1 I'N I MPERI AL COUNTY NEAR OCOTI LLO FROMHAZARD CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $264,995 02/15/07 46%
11- 280504 0.3 KM WEST TO 0.3 KM EAST OF 6465 MARI NDUSTRY PLACE 722 E. BARIONI BLVD. $1,985 03/06/07 194
| MPERI AL HI GHVWAY UNDERCROSSI NG $1,985 05/30/07 0
RAVP REHABI LI TATI ON SAN DI EGO, CA 92192- 9000 (760) 355-1348
HA22 WPCP
11-1MP-8-28.0/40.9 I'N I MPERI AL COUNTY | N AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, CREG $2, 223,426 04/03/07 0%
11- 275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARI ONI BLVD. $0 04/17/07 0%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ON $0 ?
ASPHALT RUBBER CHI P SEAL Pl CO RI VERA, CA (760) 355-8666
SUSPENDED
HMLA WPCP
11-1MP-8-29.7/30.1 I'N I MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON JI TENDRA GOYAL $438,713 03/16/07 0%
11-281304 OF EL CENTRO FROM 0.3 KM VEEST TO 0.3 3370 EASTGATE MALL 722 E. BARIONI BLVD. $0 03/27/07 0%
KM EAST OF DREW ROAD OVERCROSSI NG $0 06/ 20/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92251 (760) 355-1348
HA22 WPCP
11-1MP-86-19.5/20.6 I'N | MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. QOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 296,025 05/12/03 100%
LEG ON ROAD TO SCQUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 °
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1MP-111-11.4/22.2 I'N | MPERI AL COUNTY NEAR BRAWLEY AT P&D LANDSCAPE MGMI. SERVI CES ARl NDUQUE, RAY $1, 363,241 03/06/06 0%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 257,319 03/17/06 0%
PLANTI NG AND | RRI GATI ON $31,944 09/ 14/ 09 °
CRANGE, CA 92868 (858) 467-4084
PLANT EST
HE14 WPCP SATI S
11-1MP-186-/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM I NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218,207 12/22/06 34%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SQUTH CF 6225 S. WALNUT STREET, D 722 E BARI ONI BLVD. $67,501 01/17/07 320
ROUTE 186 AND 8 SEPARATI ON AVENUE $67,501 07/30/07 0
OVERCRCSSI NG LOOM S, CA 95650 (760) 355-1348

RESURFACE ROADVWAY
HA22 WPCP
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11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. AR NDUQUE, RAY $1, 654,687 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180-2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 593,177 09/ 07/ 06 0%
ACST- 005 - (604)E CAM NO DE LA PLAZA OVERCROSSI NG $76, 873 04/ 09/ 08 0
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--() PLANT EST
TEA2 SWPPP SATI S
11-SD-5-.1/. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMHAZARD CONSTRUCTI ON W LLI AVBON, JOHN $688, 216 01/23/07 56%
11- 279904 0.1 KM NORTH OF THE MEXI CO BORDER TO6464 MARI NDUSTRY 8863 Al RWAY RQAD $255,236 02/ 09/ 07 35%
0.2 KM NORTH OF CAM NO DE LA PLAZA $226, 255 06/ 04/ 07 0
OVERCROSSI NG SAN DI EGO, CA 92192 (858) 688-1503
CONSTRUCT ADDI TI ONAL LANE
HB4N WPCP
11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI OUS HVS CONSTRUCTI ON, I NC. NGUYEN, HUNG $2,803,212 12/20/06 44%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $566, 416 01/ 11/ 07 20%
I NSTALL RADAR SCANNERS AVENUE $321, 293 10/ 23/ 07 °
SAN MARCOS, CA 92078
(858) 688-1865
HB4N WPCP
11-SD-5-2.9/3.1 I'N SAN DI EGO COUNTY AT VARI OUS ALCORN FENCE COVPANY $651, 951 04/ 04/ 07 0%
11- 281204 LOCATI ONS P O BOX 1249 $0 04/18/07 0%
REMOVE AND REPLACE FENCES $0 0
SUN VALLEY CA 91353
(323) 875-1342
HA42 WPCP
11-SD-5-8.6/10 I'N SAN DI EGO COUNTY IN CHULA VISTA™ WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5,610,020 06/02/06 49%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $3, 960, 148 06/ 15/ 06 20%
ACl M 005 -(599)8 LOCATI ONS $487,623 01/31/11 °
CSTS-054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNMAN SPECI ALTIES, I NC. CARDENAS, VI CTCR $9,964,994 11/04/05 100%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $8,967,831 11/15/05 89%
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $254,341 06/ 01/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
-0 (619) 688-6955 OVER RUN

SWPPP
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11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1,389,880 06/19/06 100%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 429,355 07/05/06 100%
CLEAN AND TREAT BRI DGE DECK $0 03/12/07 0
PHCENI X, AZ 85040 (619) 661-6751 03/ 30/ 07
COVPLETED
HWVB WPCP
11-SD-5-13.1/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC AKHONDZADEH, RAHI M $2,212,310 01/02/07 39%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN ROAD 755- B KEARNY VI LLA $915, 952 01/ 23/ 07 42
TO 28TH STREET OVERCROSSI NG RCAD $550, 853 06/ 30/ 07 0
W DEN RAMP LAKESI DE, CA 92040
(858) 688-1318
HB4N WPCP
11- SD-5-16. 1/ 25. 8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS FI GUEROA, RENE $1,129,597 03/21/06 64%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADVWAY $699, 974 04/ 04/ 06 62%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $203, 462 05/22/07 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--()
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $133, 095,888 02/ 27/ 02 0%
11-0301U4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $131,519,011 03/12/02 0%
ACI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $655, 060 07/ 31/ 08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GATS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $515,359 08/20/04 0%
STPL-6211- (037)E OVERCRGSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,834 02/10/10 0
--() DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-36.3/36.7 I'N SAN DI EGO COUNTY IN SAN DIEGO AND L B ClVIL CONSTRUCTI ON $1,842,913 03/27/07 0%
11- 279604 SOLANA BEACH FROM VI A DE LA VALLE 10650 TREENA STREET STE 212 $0 04/ 16/ 07 0%
UNDERCROSSI NG TO 0. 7 KM NORTH OF VI A $0 0
DE LA VALLE UNDERCROSS SAN DI EGO CA 92131
RAVP MODI FI CATI ON (858)578-5222

HB4N SWPPP
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11-SD-5-36.5/37.7 I'N SAN DI EGO COUNTY I N SOLANA BEACH SIMJ HARRI'S, | NC KHAN, MOHAMVED $10, 025,000 02/07/07 23%
11- 224314 FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $1,117,156 02/ 27/ 07 11%
AClI M 005 -(605)N LOVAS SANTA FE UNDERCROSSI NG VALLEY ROAD $818, 372 10/ 04/ 07 0
--() CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117
(858) 720-2111
HB4N SWPPP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $719,289 06/16/06 0%
PLANTI NG AND | RRI GATI ON UPGRADE $4,556 02/11/08 °
SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HA25 WPCP SATI S
11- SD- 8- 28.2/28.6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI S FI GUEROA, RENE $595, 351 11/ 06/ 06 80%
11- 267704 0.4 KM WEST OF TAVERN ROAD P. O BOX 420850 1463 BROADVWAY $514,522 11/ 22/ 06 85%
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST CF TAVERN $111, 198 05/ 02/ 07 °
00-8 13- (1E) ROAD OVERCROSSI NG SAN DI EGO, CA 92142 (619) 588-9069
--0) I NSTALL NEW SI GNAL AND W DEN RAMP
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. I NC KIEL, WLLIAM $4,648,781 08/ 04/ 05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4,872,480 08/19/05

ACI M 008 -(300)3
--0)

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE

BRI DGE REHABI LI TATI ON (602)437-1711

EL CAJON, CA 92020
(619) 888- 8886

$0 03/01/07

99%

HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY RQOAD $656, 134 08/ 01/ 01 929
OVERCROSSI NG TO 0.3 KM NCRTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
HI GAWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 904,984 06/ 02/ 06 77%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $4, 898,396 06/ 15/ 06 80%
ACI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTENMS $455,530 12/13/07 °

--0)
HB4N SwWepp

SACRAMENTO, CA 92823

(858) 467-4078
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11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS I NC $1,000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
0
ER- () $0
--0) SPRI NG VALLEY CA 91979
HA23
11-SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 265,670 07/10/06 30%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $14, 800, 231 07/ 25/ 06 37%
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $1, 975,965 10/ 27/08 0
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP
HB4C
11-SD-15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY TN SAN DI EGO AT FCI CONSTRUCTCRS, [ NC. CARDENAS, VI CTOR $33, 487,151 04/14/05 79%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $27,075,589 04/ 26/ 05 78%
ACI M 015 -(200)1 CONSTRUCT MANAGED LANES DRI VE NORTH $554, 365 10/ 24/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0- (2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD-15-19. 0/ M22 N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECI ALTIES, INC. AL-JAFRI, ABU BAKR $56, 829,381 10/29/03  100%
11- 080904 VARI OQUS LOCATI ONS 4375 JUTLAND DRI VE, SU TE 260 13220 EVEN NG CREEK $53, 064, 130 11/13/03 9104
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $666, 966 04/ 24/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD-15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV HSU, PAUL $73,447,773 08/11/04 72%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 2585 BUSI NESS PARK 11803- C SORRENTO $54, 172,751 08/ 26/ 04 7204
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 187,214 03/11/08 0
CMVBT- 6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ \R4. 4 N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,969, 615 06/15/06 70%
11- 064844 VARI OUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $4, 209, 477 07/ 05/ 06 84%
CML- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $403, 005 08/ 06/ 07 0

--0

HBAC SWPPP
HB4C

DUENDA ROAD OVERCROS
CONSTRUCT SOUND WALLS

IRVINE, CA 92614

(858) 748-7328
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11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ JAVED, FARI DAN $89, 996, 620 09/ 09/ 04 51%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13560 EVENI NG CREEK $60, 380,424 09/ 22/ 04 67%
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A DRI VE NORTH $2,771,345 07/01/07 0
--0) RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 672-0402
HB4C SWPPP
HB4C
11- SD-52- 8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY MCCLENDON, CREG $3, 021,026 09/27/06 0%
11-2T0204 0.2 KM VEST OF SANTO ROAD P. 0. BOX 22900 13220- 112 EVEN NG $2, 867,389 10/ 16/06 0%
OVERCROSSI NG TO 2.4 KM VEST OF OAK CREEK $1, 349,402 05/ 30/ 07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADVWAY (858) 679-5567 PLANT EST
HB4N SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1, 101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $979, 257 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $6, 660 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-.7/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSI M J HARRI'S, | NC. KHAN, MOHAMVED $2, 445,000 03/06/07 9%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SORRENTO $507, 406 03/23/07 219
ACST- P056- (003) P UNDERCRCSSI NG TO 0.9 KM EAST OF VALLEY ROAD $507, 406 03/18/08 0
P05-6 00- () CARMEL COUNTRY ROAD OVERCROSS SAN DI EGO, CA 92117
--0) CONSTRUCT MEDI AN BARRI ER (858) 720-2117
HB1 SWPPP
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3,521,181 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $19, 103 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COVPANY W LLI AMSON, JOHN $881,997 06/19/06 22%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $808,881 07/ 06/ 06 86%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 04/02/07 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
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11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,993,422 07/27/06 100%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 13220- 112 EVEN NG $2,198,242 08/07/06 28%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH CREEK DRI VE $1, 055,560 10/ 05/07 0
OF ROQUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029
REHABI LI TATE BRI DGE (858) 688-1501
HA21 WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, JUAREZ, DAN EL $737,480 07/20/06 8%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 13220- 112 EVENI NG $1,500 08/ 01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD CREEK DRI VE $0 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804
(858) 688-1501
HA21 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, I NC LEVI NE, GARY $11, 444,921 10/18/06 27%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $1, 234,060 10/31/06 11%
VARI QUS LOCATI ONS $761, 702 08/ 03/07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
SUSPENDED
HA22 WPCP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 317,845 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 530,305 09/16/04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 -$1,034 08/14/07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO WEI R CONSTRUCTI ON LEVI NE, GARY $719,865 02/21/06 96%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $627,997 02/ 28/ 06 83
ACST- PO78- (104) 3 DRI VE $206, 728 04/ 24/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 WPCP
11- SD- 78- 66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTI ES W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1, 616,474 12/08/06 16%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 722 E BARI ONI BLVD. $180,369 01/03/07 129
KM WEST OF VALLECI TOS ROAD TO NORTH $180, 369 08/ 30/ 07 °

HMLA WPCP

JUNCTI ON ROUTE 86
SEAL COAT

W NDSOR, CA 95492

(760) 355-1348
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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4,030,441 10/18/06 17%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $2, 023,100 10/27/06 50%
SAN FELI PE CREEK BRI DGES $1,338,901 11/05/08 0
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
HA21 WPCP
11-SD-94-9.8/11.7 I'N SAN DI EGO COUNTY I N AND NEAR LA HAZARD CONSTRUCTI N COVPANY AKHONDZADEH, RAHI M $547,058 01/12/07 0%
11- 280404 MESA FROM 0.8 KM VEST OF SPRI NG 6465 MARI NDUSTRY PLACE 6755- B KEARNY VI LLA $0 02/ 05/ 07 0%
STREET UNDERCROSSI NG TO 0.2 KM WEST ROAD $0 06/30/07 ?
OF KENWOCD DRI VE UNDERCROS SAN DI EGO, CA 92192- 9000
RELOCATE RAMP METER (858) 688-1318
HB4N WPCP
11- SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $573,342 05/30/06 75%
11- 263004 DI EGO FROM 0. 3 KM VEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $504, 452 06/ 13/ 06 94%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $0 04/ 04/ 07 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072 04/ 09/ 07
W DEN OFF RAMP COMVPLETED
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $281, 950 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,405 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1, 463,590 07/18/06 91%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 104,057 07/27/06 749%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $78,670 05/20/09 °
SOUTH OF BONI TA MEADOWS LAN CRANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG
HE14 SWPPP
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $525,518 03/15/05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,877 08/06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 282,365 03/13/06 74%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $8,518,493 03/22/06 83%
STPL- 6211- ( 046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $325,391 08/ 13/ 07 0
--() OVERCRGSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA' S, | NC. AGUI LAR, PEDRO $15, 330,683 10/ 26/ 06 15%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $3, 435,958 11/20/ 06 2206
HPD- P188- ( 001) OF THI NG ROAD $553, 427 01/ 07/ 09 0
--() COMMERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688-1372
HA42 SWPPP
11- SD-805-6.0/6. 2 I'N SAN DI EGO COUNTY I N CHULA VI STA HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $868, 104 03/14/07 20%
11-280104 FROM TELEGRAPH CANYON ROAD 6465 MARI NDUSTRY PLACE 817 SVEETWATER RQOAD $34,960 03/22/07 29
UNDERCROSSI NG TO 0. 3 KM NORTH CF $34,960 06/ 22/ 07 °
TELEGRAPH CANYON ROAD UNDERCROSSI NG  SAN DI EGO, CA 92192 (858) 688-1091
RAVP MODI FI CATI ON
HB4N WPCP
11- SD-805-8.8/9.2 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON CHASE GENERAL $1, 298,615 03/15/07 0%
11-271204 LOCATI ONS 1792 KAl SER AVENUE $0 04/06/07 0%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER $0 ()
G X0-73 0-(1E) I RVI NE CA 926145706
--0) (949) 252- 0441
HB3 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 841,037 04/06/06 100%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1,819,536 04/20/06 .0,
4TH STREET OVERCROSSI NG TO LOGAN $0 03/14/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S
HBAN
11- SD-905-11.9/11.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DALEY CORPORATI ON CORTEZ, DAVI D $730,440 01/12/07 39%
11- 280304 THE OTAY MESA NORTHBOUND CARGO BORDER 5370 EASTGATE MALL 8863 Al RWAY ROAD $276,302 02/ 08/ 07 38%
HPD- A905- (017) E CROSSI NG $140,230 07/ 18/ 07 0
--0) MODI FY AND W DEN CONNECTCR SAN DI EGO, CA 92121 (619) 971-9224
HB4N WPCP

Totals: Authorized Final Amt: $572, 372, 626 Completed to Date: $421, 506, 780  work ThisMonth: $19, 393, 295



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1wP-8-11.7/12.1 11- 280504
11-1MP-8-28.0/40.9 11- 275904
11-1WMP-8-29.7/30.1 11- 281304
11-1MP-86-19.5/20.6 11- 241104
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-186-/1.9 11- 266804
11-SD-5-2.9/3.1 11- 281204
11-SD-5-8.6/10 11-0786U4
11-SD-5-.1/.4 11- 279904
11-SD-5-.1/.3 11- 264904
11-SD-5-1.6/45. 4 11- 080804
11- SD-5-10.0/10. 7 11- 066704
11-SD-5-12.7/71.9 11- 248404
11-SD-5-13.1/13. 4 11- 279804
11-SD-5-16.1/25. 8 11- 264704
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11-SD-5-36.3/36.7 11- 279604
11-SD-5-36.5/37.7 11- 224314
11-SD-8-2.2/2.6 11- 254304
11-SD-8-28.2/28.6 11- 267704

11-SD-8-36.5/0 11- 080004
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-8.9/9.7 11- 233204
11- SD-52- 8. 6/ 10. 2 11- 270204
11-SD-54-5.0/0 11- 249804
11-SD-56-.7/2. 4 11- 268404
11-SD-56-2.2/6.2 11-172894
11- SD- 75- 20. 5/ 22 11- 254104
11-SD- 75-20.5/21.9 11- 246514
11-SD- 75-21.8/21.9 11- 246524
11-SD-78-3. 2/ 5 11- 072804
11-SD- 78-10.5/11.6 11-183644
11-SD-78-20.9/21.3 11- 241924
11- SD- 78- 66. 0/ 95. 3 11- 266904
11-SD- 78-72.9/0 11-165734

11-SD-94-9.8/11. 7 11- 280404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-94-17.5/17.7 11-176424 8
11-SD-94-13.2/13.4 11- 263004 8
11-SD-125-9.2/9.2 11- 091894 8
11-SD-163-.9/2.8 11- 258024 8
11-SD-163-8.3/8.9 11- 241504 9
11-SD-188-/.2 11- 256504 9
11- SD-805-6.0/6. 2 11- 280104 9
11- SD-805-8.8/9.2 11- 271204 9
11- SD- 805-10. 8/ 11.8 11- 238504 9
11- SD-905-11.9/11.9 11- 280304 9

Statement of Ongoing Contracts - Federal Aid
11

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $453, 906, 617
FEDERAL Al D ( PRI MARY) $9, 964, 994
FEDERAL Al D ( SECONDARY) $28, 548, 567
STATE H GHMAY $57, 921, 710
STORM DAMAGE REPAI R $1, 000, 000

$21, 030, 738

Work Comp
$356, 374, 838
$8, 967, 831
$22,992, 712
$25, 249, 663
$0

$7, 921, 736



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
District Total: $572, 372,626

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
11 $1, 963, 222

Work completed this Period: $1, 963, 222

Work Comp
$421, 506, 780
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